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Sustainable Public Transport in the Amsterdam Region
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Transport Authority Amsterdam

2018: 10 ZE busses
2021: 240 ZE busses

2025: 200 ZE busses

2018: 100 ZE busses
2020: 225 ZE busses

https://vervoerregio.sharepoint.com/sites/intern/shared/TEAM%20PROJECTEN/6.%20Transitie%20ZEM/07.%20Informatiebank%20ZEB%20en%20infra/Beeldbank%20ZEM/Film/ZE%20film%20def.mp4
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ZE Ambition in the Netherlands

• “Nationaal
Bestuursakkoord
Zero Emissie Bus”

• https://rwsduurzamem
obiliteit.nl/praktijk-
projecten/green-
deals/bestuursakkoord
-zero/
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Planning



Financial Insight: Expected technology



Lessons Learned
1. Start in time! (= Talk to the grid operator asap)
2. Cooperate! (=Know your relevant stakeholders)
3. Explain! (=New ánd exciting: show everyone!)



Start preparations!
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Responsibilities
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Activiteit

Modelleren ZE in Zawa: kansrijke laadlocaties en 

koppeling lijnennet

A/R

Schetsontwerpen kansrijke laadlocaties A/R

Check capaciteit stroom A R

Start engineering netaansluiting A R

Go/No go realisatie netaansluiting A R

Vergunning laadlocaties R A

Verklaring schone grond R A

Ruimtelijke inpassing S R A R

Implementatie laadinfra S R S A/R

Start test ZE A/R

Start concessie A/R

A = accountable
R = responsible
S = support
C = consulted
I = informed



- Municipalities
- Powergrid company
- PT operator (yet unknown!)
- PT authority
- Other local goverments

Relevant Stakeholders
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Procurement



Realisation
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• Nov ‘19: contract out

• Jul ‘20: winner

• Sept ‘21: ZE test drive

• Dec ‘21: start contract



s.vanbreukelen@vervoerregio.nl

Questions?


